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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 192 Date: 04-Oct-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 756

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Mostly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-2171R01, "PWS Restraint System at Pier W2".
• ABF-2283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".

INSTALLATION:

• ABF crews started testing the performance of the hydraulic jacks located on the frames of the E-line and
the jacking saddle for leakage or any other issue.
•ABF crew completed filling up the caps of Macalloy of South side Hinge-K of the E-Line with grease.
•ABF crews completed installing Tramway Anchorage frame at pier W2 (North). Since the drilled holes
were surveyed before and the end plate of the Tramway was built so that the holes match each other. The
holes were almost precise and that made the installation process to continue smoothly. Besides the ABF
crews inserted some of the anchor bolts with epoxy after put the Tramway in position. The ABF crews
provided plastic cover under the Tramway frame where the concrete surface of pier W2 has recessed in
other to remove the grout under the Tramway easily. The Pier W2 surface was leveled by shims at
different locations before putting the Tramway in position. The ABF surveyors helped the crew in the size
and positioning of the shims. The grout will be injected under the tramway after necessary forming. ABF
might decide to weld the washers of the nuts to be welded to the tramway plate.
• ABF crews started installing the electrical boxes and necessary wiring to provide power to the lighting
bulbs.
• ABF Engineers, Mr. A. Singh has been present in the installation process of the Tramway
•The ABF crews provided forming around the supporting plates of the transfer Arm located at the South
side of pier W2.

2- The attached pictures show the detail of the performed activities.

NOTE: The crane and the operator work overtime for the primary hauling system which is not included
here.

ABF crew involved in the Secondary hauling system
Installation crew:
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- Jerry Kubala (FOR. - Installation)
- Melgar Fleix
- Rigoverto Garcia
- Walter Hernandez
-Jose Torres
- Scott Ross (Crane Op.)

Installing the hydraulic jacks and hoses
-Gene Pratt
- Eulises Torres

ABF Surveyors:
-James Allen
-Stephen Smith

Installing Electrical Boxes and wiring:
-Michael Ford
- John Green
-Ron Knarr

Forms for grouting under the Transfer Arm
-Victor Hernandez
-Jose Prado
-Froylan Ruiz

Equipments:
-TEREX RT160 carne
-Torch

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment Rental Company

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP STEPHEN SMITHSurveyor 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 2.00 0.00 10.00

FOR GENE PRATTMechanic 4.00 0.00 0.00 4.00

APP EULISES TORRESOperator 1.50 5.00 0.00 6.50

FOR JERRY KUBALAIronworker 8.00 2.00 0.00 10.00

OTH JAMES ALLENSurveyor 8.00 0.00 0.00 8.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 3.00 2.00 0.00 5.00

APP JOSE TORRESIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL FORDMechanic 3.00 2.00 0.00 5.00

OTH JOHN GREENOperator 3.00 0.00 0.00 3.00

RON KNARR 3.00 2.00 0.00 5.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 0.00 2.00 0.00 2.00

JNM JOSE PRADOSemi-Skilled Laborer 3.00 2.00 0.00 5.00

APP SCOTT ROSSOperator 8.00 0.00 0.00 8.00
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Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

8.00

*E0260406

0.00

No

0.00 0.00

Equipment, Crane, 60 Ton

8.00

002154

0.00

No

0.00 0.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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